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Project Organization—Operations (Science Monitoring)
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roject Status — 1/2

* Overall Status
— Spacecraft and Instruments performing well
« Had some unexpected excitement during conjunction
— Actively working to resolve the HP? penetration anomaly

» Currently in Weekly Planning cycles (Science Monitoring)

— Working an additional tactical shift each week to HP3 support through
~mid-November

— May have bursts of activity related to HP3 penetration anomaly or after
November

« Upcoming Activities
— Continuing transition to lower staffing levels for Science Monitoring
support
— Will try to perform remaining Science Activity Requests
— Will start working extended mission proposal with NASA
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Project Status — 2/2

« Anomaly Status

— Payload Data Base Look-up Table (DBLT)
» Software fix to be implemented no earlier than December
— HP3 penetration anomaly
» Currently actively working this problem
— HP3BEE Anomaly
» Almost closed, operational fix in place
* Remaining analysis actions needed before end of November
— USM Anomaly

« Still under investigation, most probable cause is EMC
» Operational fixes in place sufficient for the near term
» Longer term solution in discussion
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&) \We won an Emmy!

InSight

 For Best Original Interactive Programming for the Landing
show




) Project Summary
InSight

« Spacecraft is healthy

« SEIS and APSS Instruments are collecting Daily Science
« Team is actively working HP3 Penetration Anomaly
 Transitioned the team and processes to weekly planning

« Looking forward to even more great science!
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